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ESTIMATE RUN 07/06/2004

ESTIMATE SUMMARY 22:37:44

CONTID: C14241 ESTIMATE NO: 0001 PROG 2002

PCN: 14241-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 6: WADSWORTH TO FEDERAL PERCENT TIME:

PROJECT NO: STA 0062-015

US 6: WADSWORTH TO FEDERAL

NAME OF ROAD: 006G

PROJECT COUNTIES: DENVER

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 07/06/2004 DATE TIME STARTED 05/16/2004

7321 EAST 88TH AVENUE DATE LET 01/08/2004 DATE WORK BEGAN 05/16/2004

DATE AWARDED 01/13/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 01/28/2004 DATE ACCEPTED

Henderson CO 80640 303-289-8555 DATE NOTICE TO PROCEED 05/16/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,842,296.25 PARTICIPATING $ $ 110,863.00

AWARD PROJECT AMT: 1,586,248.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -331.68

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

32.50

26.0 TIME ALLOW:

ORIG TIME ALLOW:

80 WORK DAYS

WORK DAYS80

6.02%

1,731,433.25

110,863.00

110,863.00

110,531.32

$

$

$

$

110,863.00

0.00

110,863.00

0.00

110,863.00

-331.68

0.00

110,531.32

0.00

AMOUNT DUE 110,531.32 110,531.32

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 110,531.32

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON, REGION 6
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PCN: 14241-BID ESTIMATE RUN 07/06/2004

PROJECT: STA 0062-015 ESTIMATE NO: 0001 22:37:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 1.000 0.000

EACH 1.000 230.00

230.00000 1.000 230.00

202-00001

0010 REMOVAL OF PIPE 8.000 0.000

LF 8.000 264.00

33.00000 8.000 264.00

202-00035

0015 REMOVAL OF END SECTION 1.000 0.000

EACH 1.000 250.00

250.00000 1.000 250.00

202-00037

0020 REMOVAL OF DELINEATOR 35.000 0.000

EACH 0.000 0.00

10.00000 0.000 0.00

202-00090

0025 REMOVAL OF DOME CHANNELIZING DEVICE 7.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

202-00100

0030 REMOVAL OF GUTTER 300.000 0.000

LF 300.000 900.00

3.00000 300.000 900.00

202-00202

0035 REMOVAL OF CURB AND GUTTER 640.000 0.000

LF 0.000 0.00

3.00000 0.000 0.00

202-00203

0040 REMOVAL OF CONCRETE PAVEMENT 11.000 0.000

SY 0.000 0.00

9.00000 0.000 0.00

202-00210

0045 *REMOVAL OF ASPHALT MAT (PLANING) 189,192.000 0.000

SY 75,116.000 56,337.00

0.75000 75,116.000 56,337.00

202-00240

0050 REMOVAL OF GROUND SIGN 2.000 0.000

EACH 0.000 0.00

60.00000 0.000 0.00

202-00810

0055 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 351.000 0.000

CY 0.000 0.00

14.00000 0.000 0.00

203-00060
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PCN: 14241-BID ESTIMATE RUN 07/06/2004

PROJECT: STA 0062-015 ESTIMATE NO: 0001 22:37:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 BLADING 20.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01500

0065 BACKHOE 12.000 0.000

HOUR 2.000 200.00

100.00000 2.000 200.00

203-01510

0070 POTHOLING 40.000 0.000

HOUR 0.000 0.00

160.00000 0.000 0.00

203-01597

0075 TOPSOIL 97.000 0.000

CY 0.000 0.00

13.00000 0.000 0.00

207-00205

0080 CONCRETE WASHOUT STRUCTURE 2.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

208-00045

0085 *STORM DRAIN INLET PROTECTION 120.000 0.000

EACH 95.000 11,875.00

125.00000 95.000 11,875.00

208-00050

0090 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

208-00070

0095 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

1,800.00000 0.000 0.00

208-00100

0100 EROSION CONTROL SUPERVISOR 40.000 0.000

HOUR 0.000 0.00

75.00000 0.000 0.00

208-00205

0105 ADJUST MANHOLE 22.000 0.000

EACH 0.000 0.00

340.00000 0.000 0.00

210-04010

0110 *SEEDING (NATIVE) 0.180 0.000

ACRE 0.000 0.00

1,800.00000 0.000 0.00

212-00006
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PCN: 14241-BID ESTIMATE RUN 07/06/2004

PROJECT: STA 0062-015 ESTIMATE NO: 0001 22:37:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *MULCHING (WEED FREE HAY) 0.180 0.000

ACRE 0.000 0.00

1,800.00000 0.000 0.00

213-00002

0120 *MULCH TACKIFIER 54.000 0.000

LB 0.000 0.00

9.00000 0.000 0.00

213-00061

0125 *SOIL RETENTION BLANKET (STRAW) 670.000 0.000

SY 0.000 0.00

2.00000 0.000 0.00

216-00039

0130 *HERBICIDE TREATMENT 3.000 0.000

HOUR 0.000 0.00

200.00000 0.000 0.00

217-00020

0135 AGGREGATE BASE COURSE (CLASS 6) 44.000 0.000

CY 0.000 0.00

30.00000 0.000 0.00

304-06007

0140 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 60.000 0.000

TON 0.000 0.00

85.00000 0.000 0.00

403-00720

0145 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 381.000 0.000

TON 0.000 0.00

50.00000 0.000 0.00

403-33841

0150 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 20,221.000 0.000

TON 0.000 0.00

38.00000 0.000 0.00

403-34871

0155 EMULSIFIED ASPHALT (SLOW-SETTING) 9,727.000 0.000

GAL 0.000 0.00

0.20000 0.000 0.00

411-10255

0160 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 327.000 0.000

LF 327.000 6,213.00

19.00000 327.000 6,213.00

603-01185

0165 18 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 1.000 420.00

420.00000 1.000 420.00

603-05018
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PCN: 14241-BID ESTIMATE RUN 07/06/2004

PROJECT: STA 0062-015 ESTIMATE NO: 0001 22:37:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *INLET TYPE R  L 5 (10 FOOT) 1.000 0.000

EACH 0.750 2,415.00

3,220.00000 0.750 2,415.00

604-19110

0175 CONCRETE CURB RAMP 10.000 0.000

SY 0.000 0.00

95.00000 0.000 0.00

608-00010

0180 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,167.000 0.000

LF 0.000 0.00

8.70000 0.000 0.00

609-21020

0185 *DELINEATOR (TYPE I) 100.000 0.000

EACH 0.000 0.00

15.00000 0.000 0.00

612-00001

0190 *DELINEATOR (TYPE II) 42.000 0.000

EACH 0.000 0.00

15.00000 0.000 0.00

612-00002

0195 *DELINEATOR (TYPE III) 1.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

612-00003

0200 *SIGN PANEL (CLASS I) 7.000 0.000

SF 0.000 0.00

15.00000 0.000 0.00

614-00011

0205 *SIGN PANEL (CLASS II) 21.000 0.000

SF 0.000 0.00

20.00000 0.000 0.00

614-00012

0210 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 31.000 0.000

LF 0.000 0.00

30.00000 0.000 0.00

614-01582

0215 *LOOP DETECTOR WIRE 8,040.000 0.000

LF 0.000 0.00

1.80000 0.000 0.00

614-72875

0220 *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 0.000

EACH 0.000 0.00

6,200.00000 0.000 0.00

614-72886
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PCN: 14241-BID ESTIMATE RUN 07/06/2004

PROJECT: STA 0062-015 ESTIMATE NO: 0001 22:37:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.000 0.00

5,700.00000 0.000 0.00

625-00000

0230 *MOBILIZATION 1.000 0.000

L S 0.250 12,500.00

50,000.00000 0.250 12,500.00

626-00000

0235 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.000 0.00

3,100.00000 0.000 0.00

626-01000

0240 *THERMOPLASTIC PAVEMENT MARKING 32,079.000 0.000

SF 0.000 0.00

1.25000 0.000 0.00

627-00002

0245 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,083.000 0.000

GAL 148.000 5,624.00

38.00000 148.000 5,624.00

627-00012

0250 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 5,833.000 0.000

SF 0.000 0.00

8.00000 0.000 0.00

627-01000

0255 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

308.000 0.000

SF 0.000 0.00

8.00000 0.000 0.00

627-30405

0260 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

2,060.000 0.000

SF 0.000 0.00

7.00000 0.000 0.00

627-30410

0265 *SURVEY MONUMENT (TYPE 1) 1.000 0.000

EACH 0.000 0.00

165.00000 0.000 0.00

629-01001

0270 *SURVEY MONUMENT (TYPE 2) 1.000 0.000

EACH 0.000 0.00

290.00000 0.000 0.00

629-01002

0275 *SURVEY MONUMENT (TYPE 3) 1.000 0.000

EACH 0.000 0.00

460.00000 0.000 0.00

629-01003
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PCN: 14241-BID ESTIMATE RUN 07/06/2004

PROJECT: STA 0062-015 ESTIMATE NO: 0001 22:37:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *SURVEY MONUMENT (TYPE 5) 3.000 0.000

EACH 0.000 0.00

165.00000 0.000 0.00

629-01005

0285 *SURVEY MONUMENT (TYPE 2A) 1.000 0.000

EACH 0.000 0.00

330.00000 0.000 0.00

629-01021

0290 *SURVEY MONUMENT (TYPE 3A) 1.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

629-01031

0295 *MONUMENT BOX 1.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

629-01050

0300 *LOCATE MONUMENTS 8.000 0.000

HOUR 0.000 0.00

120.00000 0.000 0.00

629-01110

0305 *ADJUST MONUMENT BOX 1.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

629-01210

0310 *SURVEY MONUMENT (TEMPORARY) 1.000 0.000

EACH 0.000 0.00

160.00000 0.000 0.00

629-01300

0315 FLAGGING 1,200.000 0.000

HOUR 0.000 0.00

20.00000 0.000 0.00

630-00000

0320 UNIFORMED TRAFFIC CONTROL 300.000 0.000

HOUR 0.000 0.00

46.00000 0.000 0.00

630-00003

0325 TRAFFIC CONTROL INSPECTION 22.000 0.000

DAY 0.000 0.00

62.00000 0.000 0.00

630-00007

0330 TRAFFIC CONTROL VEHICLE (TRUCK) 2.000 0.000

EACH 0.000 0.00

4,600.00000 0.000 0.00

630-00009
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PCN: 14241-BID ESTIMATE RUN 07/06/2004

PROJECT: STA 0062-015 ESTIMATE NO: 0001 22:37:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 TRAFFIC CONTROL MANAGEMENT 80.000 0.000

DAY 0.000 0.00

390.00000 0.000 0.00

630-00012

0340 BARRICADE (TYPE 3 M-B) (TEMPORARY) 6.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

630-80336

0345 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 20.000 0.000

EACH 0.000 0.00

41.00000 0.000 0.00

630-80341

0350 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 56.000 0.000

EACH 0.000 0.00

71.00000 0.000 0.00

630-80342

0355 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 0.000 0.00

102.00000 0.000 0.00

630-80343

0360 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 119.000 0.000

SF 0.000 0.00

26.00000 0.000 0.00

630-80344

0365 PORTABLE MESSAGE SIGN PANEL 8.000 0.000

EACH 0.000 0.00

5,100.00000 0.000 0.00

630-80355

0370 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

6.000 0.000

EACH 0.000 0.00

510.00000 0.000 0.00

630-80358

0375 DRUM CHANNELIZING DEVICE 200.000 0.000

EACH 0.000 0.00

31.00000 0.000 0.00

630-80360

0380 TRAFFIC CONE 600.000 0.000

EACH 0.000 0.00

12.00000 0.000 0.00

630-80380

0385 *MOBILE PAVEMENT MARKING ZONE 10.000 0.000

DAY 0.000 0.00

160.00000 0.000 0.00

630-80520
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PCN: 14241-BID ESTIMATE RUN 07/06/2004

PROJECT: STA 0062-015 ESTIMATE NO: 0001 22:37:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 0.000

EACH 0.500 3,075.00

6,150.00000 0.500 3,075.00

630-85040

0395 F/A MINOR CONTRACT REVISIONS 170,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0400 F/A ASPHALT PAVEMENT INCENTIVE 49,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

0405 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0410 F/A ON-THE-JOB TRAINEE 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023

0415 F/A QUALITY INCENTIVE PAYMENT ROADWAY SMOOTHNESS 31,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0420 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

CAT 0200 $100,303.00 100,303.00CURRENT AMT 1,678,768.05 $$

CAT NO0300 STRUCTURE F-16-FL 

0425 *REMOVAL OF ASPHALT MAT (PLANING) 1,764.000 0.000

SY 0.000 0.00

0.75000 0.000 0.00

202-00240

0430 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 200.000 0.000

SY 0.000 0.00

155.00000 0.000 0.00

202-00503

0435 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 334.000 0.000

TON 0.000 0.00

38.00000 0.000 0.00

403-34871
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PCN: 14241-BID ESTIMATE RUN 07/06/2004

PROJECT: STA 0062-015 ESTIMATE NO: 0001 22:37:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-16-FL 

0440 GEOTEXTILE (PAVING) 1,764.000 0.000

SY 0.000 0.00

1.30000 0.000 0.00

420-00500

0445 CONCRETE (PATCHING) 1,800.000 0.000

SF 0.000 0.00

28.00000 0.000 0.00

601-06150

0450 *REINFORCING (FIBER REINFORCED POLYMER)(SURFACE) 34.000 0.000

MKFT 0.000 0.00

1,440.00000 0.000 0.00

602-00030

CAT 0300 $0.00 0.00CURRENT AMT 146,668.20 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0455 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 1.000 9,800.00

9,800.00000 1.000 9,800.00

620-00002

0460 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 0.000 0.00

6,300.00000 0.000 0.00

620-00012

0465 SANITARY FACILITY 1.000 0.000

EACH 1.000 760.00

760.00000 1.000 760.00

620-00020

CAT 0400 $10,560.00 10,560.00CURRENT AMT 16,860.00 $$

PROJECT TOTAL 110,863.00 $ 110,863.00CURRENT AMT 1,842,296.25 $$


